
TOWN OF NEWINGTON 

 

TOWN HALL RENOVATION PROJECT BUILDING COMMITTEE  

 

SPECIAL MEETING MINUTES 

 

January 27, 2011 

 

TOWN HALL CONFERENCE ROOM ONE 

 

I. Call to Order –the meeting was called to order at 4:02 PM. 

 

II. Roll Call – Members present: Chris Banach, Myra Cohen, and Dan 

Carson. Others present: John Salomone, Town Manager; William 

Collins, Superintendent of Schools; Lou Jachimowicz, Business 

Administrator; Robert Korpak, Director of Facilities Management; and 

Jeff Baron, Director of Administrative Services. 

 

III. Public Participation - None 

 

IV. Relocation of Offices and Transition Academy – Mr. Baron distributed 

the Town Council resolution assigning the Transition Academy and 

the related office relocation for the Building, Planning and 

Engineering Departments to the Committee. Work needs to be 

completed by June 30, 2011 when grant funding will expire. The three 

offices will be moving to temporary quarters, where the Conference 

Rooms are currently located on the Lower Level of Town Hall, while 

their permanent space on the Lower Level of Town Hall is renovated.  

First, any used furniture, telephones, computers, etc. shall be set up in 

the conference rooms. In about three weeks the three affected 

departments will then have a “box move” down to the Lower Level. 

The architect will be asked to develop a separate demolition package 

for the East Wing. The Board of Education will work with the 

architect on the final design of the East Wing with general 

government’s Facilities Management Department assisting with design 

elements that pertain to the building infrastructure.  The Board of 

Education has some used furniture that could be used for the 

temporary offices. 

 

The Transition Academy has three students now. There are eighteen 

scheduled for the next school year. There is ample space for the future 

so that the program can grow. The program is for the 18 to 21 year old 

population. 

 

V. Project architect – The Committee agreed by consensus to continue to 

use Kaestle Boos Associates for this phase of the Town Hall 



Renovations. The Town had a good relationship with both the architect 

and the contractor on the earlier Lower Level renovation work.  The 

project architect will need to work with not only the Board of 

Education and Facilities Management, but also with the Town’s code 

enforcement officials. 

 

VI. Any Other Business Pertinent to the Committee – Mrs. Cohen made a 

motion to nominate Chris Banach as the Chairperson of the 

Committee. Second by Mr. Carson. The motion passed unanimously. 

Concerns had been raised about the storage of the voting machines. 

Staff members are investigating the matter and will attempt to 

formulate a better method of storage that will accommodate these 

concerns.  The Committee will meet again when Kaestle Boos 

Associates has drawings for the Committee to review. 

 

VII. Public Participation – None. 

 

VIII. Committee response to public participation – None. 

 

IX. Adjournment – the meeting adjourned at 4:18 PM. 

 

 

Respectfully submitted, 

 

Jeff Baron 
 

Director of Administrative Services 


